Christian Science Plaza Revitalization Project Proposed Schedule of CAC Working Sessions through February 2010

PROVIDING BACKGROUND & GATHERING INPUT FOR SUBMISSION OF PLAZA REVITALIZATION PLAN DOCUMENT

Previous Sessions							Future Sessions (dates of topics may shift)					
2/10/09	3/4/09 & 3/11/09	4/2/09	4/27/09	5/18/09	6/10/09	8/4/09	9/17/09	10/14/09	11/12/09	12/9/09	TBD Jan 2010	TBD Feb 2010
CAC 1	CAC 2 Site Tour	CAC 3	CAC 4	CAC 5	CAC 6	CAC 7	CAC 8	CAC 9	CAC 10	CAC 11	CAC 12	CAC 13
Topics Addressed to Date: √ BRA & Church Introductions √ Site Tours √ Historical Development of CS Plaza √ Existing Conditions √ Open Space & Sustainability Improvements √ Opportunities for Underutilized Real Estate √ Real Estate Self-Supporting Goal √ Development Locations √ Potential Interactive Session with Site Models √ Ground Plane alternative concepts							Zoning Building Massing	Building Massing cont'd if needed Shadows Transportation Traffic/Parking	Wind Civil/Utilities (Dalton Realignment)	Groundwater Sustainability: Water Mgmt Ground Plane Distribute draft of Revitalization Plan Document	Review draft of Revitalization Plan Document Historic Review	Finish review of Revitalizatior Plan Documer