

Fairmount Corridor Community Challenge Grant

Proposed Work Schedule

	2011				2012				2013				2014			
	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall			
Acquisition Fund																
Acquisition																
Project Initiation																
Stakeholder Mtgs																
Issue RFP, Select Consultant																
Project Kick-off/Corridor Visioning Charrettes																
Select members of Corridor Advisory Group (CAG)																
Plan Development*																
Community Corridor Vision																
Newmarket Plan																
Uphams Corner Plan																
Quincy Corridor Plan																
Four Corners Plan																
Talbot Avenue Plan																
Blue Hill Avenue/Cummins Hwy Plan																
Fairmount Plan																
Readville Plan																
Public Outreach Plan																
Marketing & Branding Strategy (MBS)																
Community Meetings																
Monthly CAG meetings																
Monthly Crossroads Working Groups																
MBS Comm. Meeting																
MBS Comm. Meeting																
MBS Comm. Meeting																
Meetings/Coordination																
Bi-Monthly Project Team Meetings																
Monthly City Team Meetings																
Coordination with Elected Officials/Stakeholders																
Progress Report																
Progress Report																
Progress Report																
Progress Report																

*Crossroad Plans vary in terms of scope of works, but include all inventory and data gatherings tasks, community meetings, in addition to objectives outlined in the work plan