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May 2005
June 2007

December 2005
May 2006 June 2008

September 2008
October 2008
April 2009

1.3 million sf of cultural, 
residential, office, retail, 
art educational, medical 
(Whittier Street Health Center), 
and a 1,044 space parking garage

September 2009

September 2010

1.6 million sf of office, retail, museum 
uses and parking garage with  

residential component to be 
determined. No arts education center.

9 townhouse rental units
718 residential rental units

109,000 sf office space
31,000 sf museum space

462,000 sf retail space
1,371 space parking garage

April 2019

November 2019

January 2011 - April 2019

BRA authorized to 
release RFP for 
Parcel P3 

BRA granted Tentative 
Designation to Elma 
Lewis Partners for 
Parcel P3

RFP for Parcel P3 
issued Three proposals 

received

Tentative Designation 
extensions granted to Elma 
Lewis Partners

Ruggles Place Project

Sub-parcel P3-i created;
Whittier Street Health 
Center as redeveloper

P3-Partners presented 
partnership agreement and 

proposed revised project 

Project Change: Ruggles Place Project Change: Tremont Crossing

28 Tentative Designation Extensions granted to P3-PartnersP3-Partners 
granted 

Final Designation

Final Designation expired without 
the execution of a Ground Lease BPDA incorporates Parcel P3 

into PLAN: Nubian Square

Original Designation:
Elma Lewis Partners (2007-2009)

Original Disposition 
Process 2005-2006

P3-Partners: Elma Lewis Partners & FeldCo 
Development Corporation (2010-2019)

Next Steps


